


SSR1 Flanges for low RF testing

Part. # Part name

MB-457601 3 - 3/8 CF Feedthru Flange
Drawmgs have been released MC-457602 | 3-3/8 CF Flange - Kyocera Feedthru
(ER 8776) MB-457609 Antenna Feedthru Coupler
Kyocera feedthru connector MB-457610 Antenna Feedthru Coupler Assy
eXpeCted by Oct. 16th MB-457629 Short Antenna Tip

MB-457630 Long Antenna Tip
Brazing operations after ME-457631 Flange and Valve Assy
teedthru in house @ IB4 MA-457670 | 2-3/4x1-1/3 CF Reducer Tee

. MB-457676 DN 40 (1 - 1/2) Metal Angle Valve

Parts are being procured (2

MA-457692 6 x 2 - 3/4 zero length Reducer
sets)

MA-457693 1 - 1/3 CF Flange Burst Disc

MA-457694 3 - 3/8 CF Flange Gasket
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SSR1 plumbing for BCP at ANL

* Minimize the parts to procure using parts already

existing the ANL plumbing:
P top overflow bucket assembly (4 1/2 flange bolt holes)
P bottom 2” NPT nippled flange (4 1/2 CF)

* 7 parts being detailed (see chart next page) in HDPE

* Timeline estimate: M.Kelly needs to review the parts.
Meeting scheduled after he is back from RF2007 (Oct.
20).



Parts

Plumbing

# pieces What

2 3-3/8” CF Flange Center hole tapped 3/4" NPT female - beam pipe port
2 x 3PCS 6” PC flange to 4.5” flange transition assembly for PC interface

2 SSR1 Chill tank with welded 4.5” flange

2 reinforcement bar for tank bottom

Manpower

2 - 3days FTE

Steve McDonald of ANL would work but need for a Fermilab technician
2-3 days to set up the plumbing after the degreasing.



